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Monthly Progress Report
October

Control House Phase

Start Date: 8/31/04
End Date: Pending

Tasks Performed:

Commenced excavation with mini-excavator in the UTA area on Oct I*. PacifiCorp
brought in a “thumper” to locate the lines leading into the metal clad. No positive ID was
possible due to the grounding grid. Brian Pyles took clearance samples for the area on
Oct 12, and they came back trace.

Cut a “notch” in the east side of the main pit to determine the extent of the seam of
vermiculite debris. The notch indicated that the material does not continue under the
parking lot at the center of the east side.

Continued excavation in the main pit, and along the UTA side of the Artistic Printing
building.

Planned Tasks for Next Month:

Issues Addressed:

During the excavation of the UTA area, the mini-excavator hooked a communication
line. UTA was notified and it was determined that it was not essential, and they would
fix it once we were completely done. UTA was also contacted to ascertain the depth of
the excavation for the metal-clad, and if there was a vault undemneath. After much
confusion and various versions of what happened, it was determined that no vault is
present.

Rain continues to be a problem as it creates a large “pond” in the parking/truck zone area.
Crew continues to pump out the puddle each morning after rains. Mud is also getting
quite thick due to the rains.

Uncovered a hydrocarbon-saturated area of soil in the main pit. Conducted soil sampling
and analysis to determine VOC components. The test results came back with a basic
VOC mix, as well as Acetone and Methylene Chloride. The Acetone and Methylene
Chloride were likely due to lab contamination, but another set of soil samples were taken
and then split between the original lab and a new lab to determine the extent of any



Acetone and/or Methylene Chloride. The new lab came back with none detected,
whereas the original lab still showed some Acetone contamination. This indicated the
original lab had some QC issues.

Cost Summary: See Addendum 1

Schedule Summary:



